Agenda

Date: 5/14/2021

Project: Dryden FTTH Design Phase 1
Project No.: 1122.042
Re: Broadband Committee Meeting

1. Schedule Updates
    a. Construction Phasing
    b. Operational Activities
    c. Procurement

2. RFP Updates

3. Design
    a. Permit Drawings - Hunt is drafting
    b. Documents have gone to Lightspeed & Syracuse Utility for quote

4. Procurement
    a. Omnia Partners

5. Financials
    a. Funding Strategy
    b. Cash Flow Strategy

6. Marketing Plan
    a. Strategy
    b. Phase 1 Initial Offering
    c. Public Outreach for Village of Dryden

7. Website - Action Steps to be taken
    a. Front End
    b. Implementation Strategy

8. Legal
    a. Dryden's Utility Easement review Village Roads & Rail trail
    b. NYSEG Agreement/Negotiations
    c. Properties – Town Hall, Pinckney Rd, Splitter cabinet in Freeville

9. Additional Items

10. Next Committee Meeting May 28th, 2021 @ 10:30am.