



NO-COST TIME EXTENSION OF LOCAL/MISCELLANEOUS CONTRACT

NOTE: If there is a current Federal-Aid (FA) Authorization period from MM/DD/YYYY to MM/DD/YYYY in the FA project description, a modified FA Authorization must be requested/submitted immediately.

DATE: 11/01/2022

CONTRACT #: D035600

PIN 3756-41-121

PROJECT: Freese Rd over Fall Creek Bridge Rehab, BIN 3209800

In the County of: Tompkins

Municipality/Sponsor: Town of Dryden

Sponsor Address: 93 East Main Street, Dryden, NY 13053

Original Contract Period From: 08/04/2017 to 12/31/2021

Current Completion Date: 12/31/2021

Requested Extended Contract Completion Date: 12/31/2024

If applicable, Current Federal-Aid Authorization Period From: MM/DD/YYYY to MM/DD/YYYY

Reason(s) for extension (Attach additional sheet if necessary.): Being a historic bridge the Section 106 process is taking longer to get through than a standard bridge project.

Agreed to by _____ Date _____
Municipality/Sponsor

STATE OF NEW YORK)
) ss.:
COUNTY OF)

On this _____ day of _____, 20__ before me personally came
_____ to me known, who, being by me duly sworn did depose and say that
he/she resides at _____; that he/she is the
_____ of the Municipal/Sponsor Corporation described in and which executed the
above instrument; (except New York City) that it was executed by order of the _____ of said
Municipal/Sponsor Corporation; and that he signed his name thereto by like order.

Notary Public

Recommended by _____ Date _____
NYS DOT Project Manager

Approved by _____ Date _____
Office of Contract Management

COMPTROLLER'S APPROVAL: By: _____
For the New York State Comptroller Pursuant to State Finance Law §112